

610105

25X1A

~~SECRET~~

Copy No

[REDACTED]

25X1A

July 28, 1969

LOGGED

25X1A

TO

FROM:

SUBJECT: Trip Report covering visit to customer's facility during the period July 22-24, 1969 under Contract

25X1A

25X1A

REFERENCE 200901-TR-4

25X1A

An initial meeting was held to review proposed approach to the current phase of the project, and the compatibility of this approach with APSD's requirements. It was agreed to proceed by initially preparing a PERT type flow chart of the entire sequence of events, emphasizing first, where image evaluation is employed, independent of organization; and secondly, where APSD impacts on the system. Based on the above, it will be possible to both, establish mechanism whereby the techniques currently applied by APSD can be improved, and determine areas where image evaluation is needed but not being applied.

25X1A

Toward this end reviewed the overall sequence of events, referencing those documents pertinent to each event. Considerable time was devoted to reviewing these documents by JDF and SK; additional review is required.

25X1A

On our next visit, scheduled for July 30 will review the sequence of film activity and APSD's role in this series of events.

DECLASS REVIEW BY NGA / DoD

/c

~~SECRET~~

NOTICE

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES. IT IS THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C. SECS. 793 AND 794, AND THE TRANSMISSION OF INFORMATION OF WHICH IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1

EXCLUDED FROM AUTOMATIC
DOWNGRADING AND

UNCLASSIFIED

ATTACHMENT A

Name of Contractor

STATOTHR

MONTHLY CONTRACT STATUS REPORT NO. 2

For Period June 1, 1969 to June 30, 1969 Date: July 10, 1969

Contract No. 2200901-MCSR-2

STATOTHR

Period of Contract April 22, 1969 to October 21, 1969

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :			
Amount of Obligations and/or Expenditures This Period:			
Amount of Obligations and/or Expenditures to Date :			
Estimate of Funds to Complete :			

STATOTHR

Percentage of Funds Expended to date 23.1

Percentage of Work Completed to date 23.1

Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

See Attached Sheet

Objective for the Next Period: (Attach sheets if necessary)

See Attached Sheet

STATOTHR

Submitted by

UNCLASSIFIED